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 Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: September 15, 2018 to September 21, 2018 

 

Sitework:   

• Started working on plunchlist items 

• Started placing sod for playground 

area 

• Continued to prep and place 

concrete expansion joint caulking 

• Finished electrical overhead and 

continued pulling wire in the 

ballfield plaza, concession building 

• Pulled secondary feeders to 

building 

• Completed north lot drainage 

• Finished placing geofabric, rock 

mulch, and shrubs 

• Continued to work on outfield sod 

maintenance  

• Continued hanging drywall in 

concession building 

• Seeded and hydro mulched native 

areas – outfield slopes, river walk 

trail, and riverbank area  

• Continued fence work – gates, 

yellow outfield caps, and foul poles 

• Finished river walk shade 

structures 

• Continued working on the infield 

mix cleanup 

• Finished striping in the south lot  

• Started working on concrete 

punchlist items 

• Finished concrete on west 

irrigation pond trail 
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• Continued painting, floor sealer, 

and wood treatment in the 

concession building 

• Set cabinets in the concession 

room 

• Continued working on building 

soffit 

• Continued working on door 

hardware in the concession 

building 

• Placed plumbing fixtures 

• Started placing concession building 

accessories 

• Started placing site amenities 

 

 

Other: 

� Contractual completion day count – 

10 calendar days remaining 

 

 

 

Upcoming work: 

� Finish electrical and plumbing work 

in concession building 

� Finish hard lid ceilings 

� Finish masonry work 

� Sod playground areas 

� Complete seeding and hydro mulch 

operations 

� Continue grading infield mix 

� Continue curb and gutter repairs 

� Continue working on punchlist 

items 

� Finish sod in ballfields 

� Complete concession building 

� Complete punchlist items 

 

 

 

 
 

 

 

 

 


